
    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 09/17/20
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 14:26:34
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    PAYEE: MAX J. KUNEY COMPANY
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   21         WORK DONE TO 09-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  178.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      027   FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR

            02        $20,000.0000   EST.               $10,000.00                                   $0.00

            04                                          $10,000.00          $11,673.42          $11,673.42
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   58.37% OF PLANNED)         $20,000.00          $11,673.42          $11,673.42

      028   FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134N

            04            $30.0000   S.F.                   180.00              161.10              161.10
                                                         $5,400.00           $4,833.00           $4,833.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   89.50% OF PLANNED)             180.00              161.10              161.10
                                                         $5,400.00           $4,833.00           $4,833.00

      030   CLEANING AND PAINTING BRIDGE NO. 90/134N

            05       $800,000.0000   L.S.              $800,000.00         $120,000.00         $400,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   50.00% OF PLANNED)        $800,000.00         $120,000.00         $400,000.00

      032   CLEANING, SEALING AND CAULKING PACK RUST

            03            $18.0000   L.F.                 3,000.00            1,022.90            2,991.90
                                                        $54,000.00          $18,412.20          $53,854.20

            05                                            4,000.00                                    0.00
                                                        $72,000.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   42.74% OF PLANNED)           7,000.00            1,022.90            2,991.90
                                                       $126,000.00          $18,412.20          $53,854.20

      033   CONTAINMENT OF ABRASIVES

            03       $500,000.0000   L.S.              $222,222.00          $27,778.00-        $222,222.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   21         WORK DONE TO 09-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  178.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      033   CONTAINMENT OF ABRASIVES

            05       $500,000.0000   L.S.              $277,778.00         $127,778.00         $202,778.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   85.00% OF PLANNED)        $500,000.00         $100,000.00         $425,000.00

      038   CEMENT CONC. PAVEMENT

            01           $320.0000   C.Y.                 7,039.00            1,683.11            6,493.40
                                                     $2,252,480.00         $538,595.20       $2,077,888.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   92.25% OF PLANNED)           7,039.00            1,683.11            6,493.40
                                                     $2,252,480.00         $538,595.20       $2,077,888.00

      041   CORROSION RESISTANT DOWEL BAR

            01            $18.0000   EACH                12,162.00            4,729.00           12,339.00
                                                       $218,916.00          $85,122.00         $222,102.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  101.46% OF PLANNED)          12,162.00            4,729.00           12,339.00
                                                       $218,916.00          $85,122.00         $222,102.00

      044   TIE BAR WITH DRILL HOLE

            01            $18.0000   EACH                 4,339.00            1,585.00            4,893.00
                                                        $78,102.00          $28,530.00          $88,074.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  112.77% OF PLANNED)           4,339.00            1,585.00            4,893.00
                                                        $78,102.00          $28,530.00          $88,074.00

      046   SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT

            01             $5.0000   L.F.                47,600.00           10,193.00-           9,648.00
                                                       $238,000.00          $50,965.00-         $48,240.00

            02                                              252.00                                    0.00
                                                         $1,260.00                                   $0.00

            04                                              279.00                                    0.00
                                                         $1,395.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   20.05% OF PLANNED)          48,131.00           10,193.00-           9,648.00
                                                       $240,655.00          $50,965.00-         $48,240.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   21         WORK DONE TO 09-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  178.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      049   HMA CL. 1/2 IN. PG 64H-28

            01           $106.0000   TON                 14,014.00            3,159.44           14,356.36
                                                     $1,485,484.00         $334,900.64       $1,521,774.16

            02                                            2,019.00                                  329.30
                                                       $214,014.00                              $34,905.80

            03                                              974.00                                  460.20
                                                       $103,244.00                              $48,781.20

            04                                            2,125.00            1,234.93-             344.17
                                                       $225,250.00         $130,902.58-         $36,482.02

            05                                              535.00            2,135.51-             520.63
                                                        $56,710.00         $226,364.06-         $55,186.78
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   81.55% OF PLANNED)          19,667.00              211.00-          16,010.66
                         (   81.41% OF REVISED)      $2,084,702.00          $22,366.00-      $1,697,129.96

      053   LONGITUDINAL JOINT SEAL

            01             $1.5000   L.F.                40,900.00           19,633.00           19,633.00
                                                        $61,350.00          $29,449.50          $29,449.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   48.00% OF PLANNED)          40,900.00           19,633.00           19,633.00
                                                        $61,350.00          $29,449.50          $29,449.50

      054   EROSION CONTROL AND WATER POLLUTION PREVENTION

            01         $7,500.0000   L.S.                $1,500.00              $72.00           $1,230.00

            02                                           $1,500.00              $72.00           $1,230.00

            03                                           $1,500.00              $72.00           $1,230.00

            04                                           $1,500.00              $72.00           $1,230.00

            05                                           $1,500.00              $72.00           $1,230.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   82.00% OF PLANNED)          $7,500.00             $360.00           $6,150.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   21         WORK DONE TO 09-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  178.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      058   ENVIRONMENTAL COMPLIANCE LEAD

            02        $15,000.0000   L.S.                $7,358.49             $352.80           $6,027.00

            04                                           $7,641.51             $367.20           $6,273.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   82.00% OF PLANNED)         $15,000.00             $720.00          $12,300.00

      069   OPERATION OF TRANSPORTABLE ATTENUATOR

            01            $45.0000   HR                      86.00               89.50            2,125.00
                                                         $3,870.00           $4,027.50          $95,625.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (2,470.93% OF PLANNED)              86.00               89.50            2,125.00
                                                         $3,870.00           $4,027.50          $95,625.00

      079   SEQUENTIAL ARROW SIGN

            01             $2.0000   HR                   2,910.00              154.00            2,611.00
                                                         $5,820.00             $308.00           $5,222.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   89.73% OF PLANNED)           2,910.00              154.00            2,611.00
                                                         $5,820.00             $308.00           $5,222.00

      080   PORTABLE CHANGEABLE MESSAGE SIGN

            01              $.7500   HR                  13,200.00              812.00           10,269.00
                                                         $9,900.00             $609.00           $7,701.75
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   77.80% OF PLANNED)          13,200.00              812.00           10,269.00
                                                         $9,900.00             $609.00           $7,701.75

      081   OTHER TEMPORARY TRAFFIC CONTROL

            01        $75,000.0000   L.S.               $37,500.00           $1,861.23          $30,877.57

            02                                           $9,375.00             $363.27           $7,923.47

            03                                           $9,375.00             $363.26           $7,923.47
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   21         WORK DONE TO 09-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  178.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      081   OTHER TEMPORARY TRAFFIC CONTROL

            04        $75,000.0000   L.S.                $9,375.00             $363.27           $7,923.47

            05                                           $9,375.00             $363.26           $7,923.47
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   83.43% OF PLANNED)         $75,000.00           $3,314.29          $62,571.45

      082   OTHER TRAFFIC CONTROL LABOR

            01           $135.0000   HR                   3,300.00                                4,470.50
                                                       $445,500.00                             $603,517.50

            02                                              825.00                                1,479.50
                                                       $111,375.00                             $199,732.50

            03                                              825.00                                1,479.00
                                                       $111,375.00                             $199,665.00

            04                                              825.00               98.50              276.00
                                                       $111,375.00          $13,297.50          $37,260.00

            05                                              825.00               98.00              275.50
                                                       $111,375.00          $13,230.00          $37,192.50
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  120.92% OF PLANNED)           6,600.00              196.50            7,980.50
                                                       $891,000.00          $26,527.50       $1,077,367.50

      083   TRAFFIC CONTROL SUPERVISOR

            01        $75,000.0000   L.S.               $15,000.00             $662.85          $12,514.35

            02                                          $15,000.00             $662.86          $12,514.27

            03                                          $15,000.00             $662.86          $12,514.27

            04                                          $15,000.00             $662.86          $12,514.27

            05                                          $15,000.00             $662.86          $12,514.27
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   83.43% OF PLANNED)         $75,000.00           $3,314.29          $62,571.43



    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 09/17/20
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 14:26:34
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   6
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   21         WORK DONE TO 09-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  178.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      086   ROADWAY SURVEYING

            01       $200,000.0000   L.S.              $100,000.00           $5,200.00          $85,898.70

            02                                          $25,000.00                              $25,000.00

            03                                          $25,000.00                              $25,000.00

            04                                          $25,000.00                              $25,000.00

            05                                          $25,000.00                              $25,000.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   92.95% OF PLANNED)        $200,000.00           $5,200.00         $185,898.70

      090   MINOR CHANGE

            01             $1.0000-  CALC                    $1.00-         $18,065.42          $18,065.42
                                                ------------------- ------------------- -------------------
    CREDIT  ITEM TOTALS  (6,542.00% OF PLANNED)              $1.00-         $18,065.42          $18,065.42

      093   CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

            01             $3.0000   S.Y.                 1,500.00              982.00            5,109.00
                                                         $4,500.00           $2,946.00          $15,327.00

            03                                              750.00                                    0.00
                                                         $2,250.00                                   $0.00

            05                                              750.00                                  872.00
                                                         $2,250.00                               $2,616.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (  199.37% OF PLANNED)           3,000.00              982.00            5,981.00
                                                         $9,000.00           $2,946.00          $17,943.00

      111   CO 12-HMA FOR OFF-RAMP

            01           $130.0000   TON                    161.00              161.00              161.00
                                                        $20,930.00          $20,930.00          $20,930.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                     161.00              161.00              161.00
                                                        $20,930.00          $20,930.00          $20,930.00
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   21         WORK DONE TO 09-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  178.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      112   CO 12-HMA FOR ON-RAMP

            01           $120.0000   TON                     50.00               50.00               50.00
                                                         $6,000.00           $6,000.00           $6,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                      50.00               50.00               50.00
                                                         $6,000.00           $6,000.00           $6,000.00

      116   CO 12-HMA/PCCP DISPOSAL

            01        $18,000.0000   L.S.               $18,000.00                                   $0.00

            03                                               $0.00          $18,000.00          $18,000.00
                                                ------------------- ------------------- -------------------
    ADDED   ITEM TOTALS                                 $18,000.00          $18,000.00          $18,000.00

      118   CO 12-MOBILIZATION FOR PCCP

            01        $37,587.0300   EST.               $37,587.03          $37,587.03-              $0.00
                                                ------------------- ------------------- -------------------
    MAJ/ADD ITEM TOTALS                                 $37,587.03          $37,587.03-              $0.00

                                                -------------------
      PLANNED/REVISED TOTAL....................     $15,819,124.21
                                                =================== -------------------
      PRE-ESTIMATE GROSS AMOUNT....................................        $936,019.29
                                                                    =================== -------------------
      NEW CONTRACT TOTAL-TO-DATE.......................................................     $13,081,610.64
                                                                                        ===================

                               PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL     6.32 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH)                   88.38 %

                               TOTAL PERCENT COMPLETE   (INCLUDING MOH)                       88.38 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH) REVISED           82.69 %

                               ORIGINAL BID PRICE                                           $14,801,298.50
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      CONTRACT 00-9385      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE   21         WORK DONE TO 09-05-2020
                            DAYS CHARGED PRIOR THIS ESTIMATE:  178.0
                            PROJECT DESCRIPTION CLEANING/PAINTING METAL SURGACES ON BRID
                                                SR 090  MP  79.38 TO  81.68

                                DEFERRED LEDGER ENTRIES
                                -----------------------
                                                                           ESTIMATED
      ENTRY   ITEM  GRP  WORK DATE  DESCRIPTION                             QTY/AMT
      ------  ----  ---  ---------  -----------------------------------  -------------------

                         THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

                         THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

      PREPARED BY-----------------------------------
                                              DATE

                                                     DEDUCTIONS TO BE TAKEN:
      APPROVED FOR ESTIMATE PAYMENT PROCESSING
                                                     LIQUIDATED DAMAGES___________________

                                                     RAILROAD FLAGGING ___________________

      ----------------------------------------       MISC. DEDUCTIONS  ___________________
      JERRY WOOD                          DATE       MISC. DED. REASON:
      PROJECT ENGINEER
                                                     _____________________________________

      REPORT STATUS: COMPLETE


